

Week 1 (1/20 - 1/26)	
	MLK Day - No EG
Week 2 (1/27 - 2/2)	
1/27/2025	SLDP Team Formation Week
1/29/2025	SLDP Application Opens
1/29/2025	SLDP Ideation Session/ OL Opens
Week 3 (2/3 - 2/9)	
2/4/2025	RAD Idea Application Due 11:59 PM
Week 4 (2/10 - 2/16)	
	Modelshop 1
	First Mentor Meeting
Week 5 (2/17 - 2/23)	
	2nd Mentor Meeting
	Milestone 1
2/17/2025	President's Day
2/18/2025	1st Purchasing Deadline
Week 6 (2/24 - 3/2)	
	3rd Mentor Meeting
	Benchmark A/Modelshop 2
2/24/2025	2nd Purchasing Deadline
Week 7 (3/3 - 3/9)	
	4th Mentor Meeting
	Milestone 2
3/3/2025	3rd Purchasing Deadline
Week 8 (3/10 - 3/16)	
	5th Mentor Meeting
3/10/2025	4th Purchasing Deadline
Week 9 (3/17 - 3/23)	
	Benchmark B/Modelshop 3
	6th Mentor Meeting (Final)
3/17/2025	Final Purchasing Deadline
3/17/2025	RAD Innovation Grant Released
Week 10 (3/24 - 3/30) SPRING BREAK	
3/30/2025	RAD Innovation Grant Due
Week 11 (3/31 - 4/6)	
	Milestone 3
	Optional Mentor Check-Ins Begin
4/2/2025	Continuing RAD Applications Release
4/4/2025	SLDP Showcase Application Release
4/6/2025	Continuing RAD Application Due
Week 12 (4/7 - 4/13)	
4/13/2025	SLDP Showcase Application Due
Week 13 (4/14 - 4/20)	
	Commissioning/Early Submission/Modelshop 4
4/14/2025	Poster Workshop
Week 14 (4/21 - 4/27)	
	Final Submission/Modelshop 5
	Final Presentation
	Kit Returns
4/21/2025	Poster Session
Week 15 (4/28- 5/4)	
4/28/2025	SLDP Showcase
4/29/2025	Last day of EG